Rpt-ID: RCPESPRJ Georgia Date: 03/07/2014
User: krender Department of Transportation Page 1 of 3
Estimate Summary By Project

Contract ID: B14542-13-000-0 Estimate Number: 0005 Pay Period: 02/06/2014
to 03/05/2014

Contract Location: Time Allowed: 449  Days
SR 372 (BIRMINGHAM HWY) AT PROVIDENCE RD (CR 27 Elapsed Calender Days: 240  Days
Percent Time: 53.45
District: 7 Area: 02
Contractor:

BARTOW PAVING COMPANY, INC. Date Let: 04/19/2013
P. O. BOX 2045 Date Awarded: 05/03/2013
Date Contract Executed: 06/11/2013
Date Notice to Proceed: 07/09/2013
CARTERSVILLE GA 30120-1685 Date Work Began: 08/14/2013
Phone: Date Time Stopped: 00/00/0000
Date Accepted: 00/00/0000
Escrow Agent: Adjusted Completion Date: 09/30/2014

Surety Co: NO SURETY REQUIRED

Current Contract Amount $2,581,444.37 Counties:
Original Contract Amount $2,342,655.01 Fulton
Funds Available $2,405,696.44
Percent Complete 6.81%
Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
0005448 $2,581,444.37 $2,342,655.01 $2,405,696.44 6.81% $102,005.60

Chief Engineer



Rpt-ID: RCPESPRJ Georgia Date: 03/07/2014

User: krender Department of Transportation Page 2 of 3
Estimate Summary By Project

Contract ID: B14542-13-000-0 Estimate Number: 0005 Pay Period: 02/06/2014
to 03/05/2014

Project Number: 0005448 SR372 (BIRMINGHAM HWY) - INTERSECTION IMPF

Federal State Project Number:  HPP00-0005-00(448)

Total to Date Prev to Date This Estimate
Participating $140,598.35 $58,993.87 $81,604.48
Non-Participating $35,149.58 $14,748.46 $20,401.12
Total Earnings $175,747.93 $73,742.33 $102,005.60
Stockpiled Materials $0.00 $0.00 $0.00
Gross Earnings $175,747.93 $73,742.33 $102,005.60
Payment Adjustment 1 $0.00 $0.00 $0.00
Payment Adjustment 2 $0.00 $0.00 $0.00
Payment Adjustment 3 $0.00 $0.00 $0.00
Other Adjustments $0.00 $0.00 $0.00
Retainage $0.00 $0.00 $0.00
Escrow Amount $0.00 $0.00 $0.00
Securities Encumbered $0.00 $0.00 $0.00
Liq Dam/Incent/Disincent $0.00 $0.00 $0.00
Total: $175,747.93 $73,742.33
$102,005.60

Total Payable:



Rpt-ID: RCPESPRJ Georgia

User: krender Department of Transportation
Estimate Summary By Project

Contract ID: B14542-13-000-0 Estimate Number: 0005

Date: 03/07/2014

Page 3 of 3

Pay Period: 02/06/2014
to 03/05/2014

Project Number 0005448

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0010 210-0100 GRADING COMPLETE - LS 1.000 .100
400000.000 1120
.220 $48,000.00 $88,000.00
HPP00-0005-00(448)
Category Amount: $48,000.00 $88,000.00
Category Number: 0020 EROSION CONTROL
0076 163-0240 MULCH TN 78.000 17.211
260.000 5.060
22.271 $1,315.60 $5,790.46
0081 167-1500 WATER QUALITY INSPECTIONS MO 18.000 5.000
530.000 1.000
6.000 $530.00 $3,180.00
0089 165-0030 MAINTENANCE OF TEMPORARY SILT FENCE, TFLF 2,143.000 .000
0.800 200.000
200.000 $160.00 $160.00
Category Amount: $2,005.60 $9,130.46
Category Number: 0010 ROADWAY
9050 632-0003 CHANGEABLE MESSAGE SIGN, PORTABLE, TYF EA .000 .000
13000.000 4.000
4.000 $52,000.00 $52,000.00
Category Amount: $52,000.00 $52,000.00
Project Total Amount: $102,005.60 $175,747.93



